
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from November 3 through November 9, 2012 

 Contacted ERT and Weston personnel in Houston Office to discuss removal/stabilization options 

for site waste 

 Updated photolog in Response Manager website. 

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending November 16, 2012 

 

 Finalize Treatability study requirements 

 Begin procurement of laboratory to conduct Treatability tests. 
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